

SE LAB-2: Agile Backlog Creation & Sprint Simulation in Jira


NAME:REET V PORWAL

SECTION:G


SRN:PES1UG24CS369

Jira Project/Workspace link: <https://reetporwal66.atlassian.net>


Jira Sprint Board – Sprint 1 (Active Sprint View)




Jira Sprint Board – Sprint 1 Completed




Jira Sprint Board – Sprint 2 (Active Sprint View)




Jira Sprint Board – Sprint 2 Completed



Jira Backlog – Epics and User Stories



Sprint 1 Burndown Chart



Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes, the estimates were reasonably aligned with the effort required. The stories were assigned 3, 8, 8, 5, and 3 story points based on their relative complexity. All planned stories were completed within the two simulated sprints, indicating that the estimates were suitable for the planned workload.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized logically. The core project submission and automated evaluation activities were placed in Sprint 1, while peer review and evaluation-result access were planned for Sprint 2. This followed the dependency of completing the evaluation process before reviewing and viewing the final results.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned closely with the original plan. Sprint 1 contained three stories totaling **19 story points**, covering project submission and automated evaluation. Sprint 2 contained two stories totaling **8 story points**, covering peer review and evaluation results. All planned stories were moved through the workflow and completed.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the planned workload could be completed within the sprint. Sprint 1 started with **19 story points** and reached **0 remaining points**, indicating that the planned sprint workload was completed successfully. However, because this was a simulated sprint and tasks were completed quickly, the chart does not represent a realistic long-term team velocity. More sprint cycles would be needed to accurately measure team capacity.